LET’S DELIVER TOGETHER

2016 CEF
TRANSPORT CALLS FOR PROPOSALS
SNEAK PREVIEW

29 September 2016

CONTENT

2

2016 CEF Transport Calls for Proposals

3

Preparing proposals under SESAR Deployment Manager coordination

5

Building a Deployment Programme - oriented proposal

5

Zoom on Proposals responses preparation

8

2016 CEF
TRANSPORT CALLS FOR PROPOSALS
The European Air Traffic Management (ATM) system currently handles
around 26,000 flights daily, which can get to 33,000 flights on busy days. The
2020 forecast shall increase to 17 million flights yearly and 50,000 flights on
busy days. The challenge for the European airspace is thus to accommodate
the increasing air traffic flows and at the same time to cut costs and
improve its performance.
On 5th of December 2014, the SESAR Deployment Alliance (SDA), an
unincorporated Consortium composed of 11 Air Navigation Service
Providers (ANSPs), 4 Airspace Users (AUs) and 1 European Economic
Interest Grouping representing all PCP relevant airports (SDAG), has been
appointed as the SESAR Deployment Manager (SDM) by the European
Commission (EC) to synchronise and coordinate the modernisation
of Europe’s ATM system under the political oversight of the European
Commission.
Through the SDM selection, the following SESAR Deployment 3-level
governance has been established:
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Policy Level
EC is responsible for issuing the Common
Projects and monitoring SDM activities

Management Level
The Deployment Manager, composed of
groupings of operational stakeholders, is
responsible for the Management level: its core
task is to develop, maintain and implement the
Deployment Programme, which constitutes the
project view of the Common Project

Implementation Level
The Implementing Partners are responsible for
the execution of the Common projects through
the realisation of Implementation Projects
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The Pilot Common Project, or “PCP”, is a European Law established
by the EC through the Implementing Regulation No 716/2014, covering
six key functionalities of Air Traffic Management (ATM) that have to be
implemented by European Union member states.
The main aim of the SDM is to effectively contribute to the achievement
of the Single European Sky (SES) performance objectives and the overall
economic benefits expected from the ATM modernization through the
establishment of both the Management and the Implementation level of the
SESAR deployment 3 - layer governance.
To support the ATM Community in the successful implementation of the
PCP, the SDM has been tasked by the European Commission to develop the
Deployment Programme, representing the blueprint for ATM investment
plans of all stakeholders impacted by the PCP and updated yearly. The
DP 2016 is a robust “project view” that illustrates how to deploy the Pilot
Common Project timely through families of Implementation Projects (IP),
and represents the sole reference and specification for the PCP-part of the
2016 CEF Transport Calls. The Deployment Programme also reports on the
current deployment status, identifying what is left to be deployed, where
and by which stakeholders.

Pilot Common
Project
(Reg. EU
716/2014)

Deployment
Programme
2016

It is a robust “project view”
to deploy PCP timely through
families of synchronised IPs

It represents the blueprint
for the ATM investment
plans of the stakeholders
impacted by the PCP

WHAT, WHERE
and by WHEN
to be deployed
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HOW and
by WHOM the
PCP has to be
deployed

It reports on PCP deployment status, identifying what
is left to be deployed, where
and by whom

PREPARING PROPOSALS UNDER SESAR
DEPLOYMENT MANAGER COORDINATION
Participation to CEF Transport Calls through SDM coordination is
mandatory for any candidate project which is PCP related in order to
comply with CEF eligibility criteria and to ensure full alignment with the
Deployment Programme.
•

SDM acts as “coordinator” of all Implementing Partners’ responses
to the CEF Transport Calls for Proposals;

•

SDM will oversee processes to be followed by the Implementing
Partners in order to comply with its role as “gateway” to INEA to
accomplish requests and agreed deadlines, facilitating the access to
EC funds.

BUILDING A DEPLOYMENT PROGRAMMEORIENTED PROPOSAL
In order to build an effective proposal to deploy the Pilot Common Project,
Implementing Partners can rely on the Deployment Programme 2016 as a
unique planning tool for PCP implementation. The document features wideranging and detailed technical descriptions of the technological elements
and clearly identifies the implementation activities that still need to be
performed, highlighting the opportunities for public funding support.

5

Family Description
[Chapter 3 – Project View]
•

Technical description of the Families
to be implemented

•

Stakeholders considered as gaps
(thus eligible for funding)

•

Deployment approach to be followed
in the implementation

List of Gaps
[Chapter 3 - WBS for each Family]
•

List of countries/airports where the
Family still needs to be implemented
(i.e. Gaps towards the full PCP
deployment)

•

Funding opportunity in percentage of
the overall remaining gap to be still
addressed

Your guide to CEF Calls
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•

Guidelines and recommendations for
the submission of IPs

•

High-level principles that will be
followed in the preparation of the CEF
proposals coordinated by SDM

In the elaboration of their projects, Implementing Partners are invited to
take into account some key elements and high-level principles that have
been defined by SDM and coordinated with the ATM community to provide
the best possible guidance towards the upcoming CEF Calls.

List of Gaps
Define projects starting from
gaps identified in the DP,
focusing on closing one specific
gap instead of spreading the
same project over several gaps
without closing any

The “right
timing”
It is essential to submit the
“right project in the right call”.
The notion of “readiness for
implementation” is in the DP to
determine your best timing for
submitting projects

De-fragmenting the implementation
The systematic partnering of the stakeholders involved together
in closing the same gap in order to present joint proposals in the
framework of upcoming Calls is recommended as SDM stands ready
to act as a facilitator

Network
Relevant Gaps
Focus on initiatives marked as
crucial to mitigate the impacts
of current performance (mainly
capacity and flight efficiency)
constraints and bottlenecks

Civil-Military
Coordination
Enhance cooperation processes
amongst civil and military
stakeholders, in particular
when DP identifies that
militaries are required to close
a gap
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ZOOM ON PROPOSALS RESPONSES
PREPARATION
CEF Transport Calls
for Proposals Publication

Indications
of
Interest

Proposals
responses
preparation

Projects Selection
by EC/INEA

SGA
preparation
phase

Projects formal
Awarding

Project
execution
and closure

Following the submission of the Indication of Interest, you’re ready to
prepare your proposal(s) in line with our feedback.
•

Proposals must set out planned activities, detail who will carry
them out, their deliverables and related milestones, the costs,
performance, governance, social- economical and environmental
impacts and of course the reason why they should be financially
supported by the EU.

•

SDM act as “coordinator” of all Implementing Partners’ responses to
the CEF Transport Calls for Proposals. So, SDM will help you finalise
all the documentation required by INEA, the Action proposal should
include 4 Application forms:
Application forms
According to the EC/INEA process for proposal elaboration,
the Action proposal consists of four Application forms:
• PART A - Main characteristics of the proposal and
budget of the Action
• PART B - Administrative Information on Applicants
(e.g. Legal Entity Form, Requirements on Financial and
Operational Capacity, etc.)
• PART C - Compliance with Union Policy and Law
• PART D - Technical Information (such as General
description of the global project, description of the
proposed Action, Maturity, Impact and Quality of the
Proposed action)
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Both SDM as coordinator and you as a candidate Implementing Partner
must follow the proposal preparation roadmap to ensure that your
proposal(s) will be submitted within the call deadline set by INEA and will
include all requirements included in the related Work Programme.
SDM coordination increases individual chances of being awarded by INEA,
by bringing together your project proposal with other projects into 1 overall
Action benefitting ATM modernisation in Europe.
Finally, SDM will also assist you in getting the mandatory endorsement of
your Member State for your project.

IPPs role

SDM role

• To provide timely the
information about the candidate
project(s) trough the IP
template(s)

• To assist the IPPs in the
elaboration of the proposal(s) in
response th PCP related Calls
(cat. 1 Common Projects)

• To provide all supporting
documents, administrative and
legal (Financial Identification
Form, Legal Entity Form, etc.)

• To ensure the compliance with:
deadline, DP, INEA elegibility
and evaluation criteria

• To elaborate technical and
financial parts of the proposals
trough the interactive process
• To interact with the related
Member State / NSA to ease
the process of proposals
endorsement.

• To ease the proposals
elaboration, SDM has put in
place a several facilities
> Guidelines for proposals
elaboration
> Dedicated email addresses
> Questions & Answers
> Videos
> SDM website
> Repository

SDM and Implementing Partners are sharing a complex task and
to be successful we have to set up a strong and close cooperation

Let’s get started and deliver your ATM project together
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NOTES
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MORE INFO

Email:

2016_generalcall@sesardeploymentmanager.eu
2016_cohesioncall@sesardeploymentmanager.eu
Website: www.sesardeploymentmanager.eu
Tweeting on SESAR projects? Use #poweredbySESAR or #SESAR
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